VMS “Phish-Guard” Project

Sprint Review Packet — Sprint 3

Sprint 3 Review and Project Status Update

Project	VMS “Phish-Guard” Advanced Phishing Simulation & Training Portal
Client	Dr. James Barker
Project Manager	Kamira Sherman
Sprint Period	Sprint 3 (August 30 – September 13, 2026)
Report Date	September 13, 2026

Executive Summary

Sprint 3 completed the remaining implementation-phase backlog and closed out the VMS “Phish-Guard” build. The team delivered role-based access control, the phishing-awareness quiz, the reporting dashboard, phishing landing pages and email templates, event tracking, privacy-preserving click tracking, the education-module redirect workflow, and the remaining security and governance documentation (third-party API validation controls, SSTI mitigation, AI security considerations, and secure media-upload validation). All ten Sprint 3 technical and governance backlog items (PB-02 through PB-21) were confirmed Done directly against the Jira board. The sprint also completed a client-authorized simulated-user pilot and formally retired the original Node.js/TypeScript/Express/Prisma technical plan in favor of the delivered Python/Flask/SQLite implementation.

Sprint Objectives

- Complete the remaining core-platform backlog: access controls, quiz, reporting dashboard, landing pages, event tracking, email delivery
- Finalize security and governance documentation: SSTI mitigation, AI security considerations, third-party API validation, secure media-upload validation
- Obtain client authorization for, and complete, a simulated-user pilot
- Finalize project documentation and prepare the final handoff portfolio

Completed Deliverables

Core Platform

- PB-02 Role-based access controls
- PB-10 Phishing awareness quiz
- PB-07 Reporting dashboard
- PB-05 Phishing landing pages
- PB-04 Phishing email templates
- PB-13 Email delivery integration
- PB-12 Event tracking capabilities

- PB-06 Privacy-preserving click tracking
- PB-09 Education-module redirect workflow
- PB-21 Secure media-upload validation

Governance and Security

- PB-14 Third-party API validation controls
- PB-15 SSTI mitigation assessment
- PB-16 AI security considerations documentation
- PB-22 Retirement of the Node.js/TypeScript/Express/Prisma technical plan; documentation aligned to the delivered Flask/SQLite implementation

Client Communication

- September 2 sprint recap (missed live meeting) covering Sprint 2 close-out and Sprint 3 in-progress status
- September 6–7 email exchange authorizing simulated-user pilot testing

Backlog and Scope Updates

All ten Sprint 3 technical and governance backlog items (PB-02 through PB-21) reached Done status, confirmed directly against the Jira board on September 15, 2026. No scope changes occurred during Sprint 3; the project remained aligned with the approved Phish-Guard vision, objectives, and ethical requirements.

Governance and Security Updates

With Dr. Barker's written authorization (September 6–7 email exchange), the team completed a small-group pilot using simulated, non-PII test data only, consistent with the Safe Data Handling Plan. The SSTI mitigation assessment and AI security considerations documentation were finalized, and third-party API validation controls and secure media-upload validation were implemented and verified.

Current Risks and Challenges

Client Availability

Dr. Barker was unable to attend the September 2 review. Mitigation: the team proceeded with its internal sprint meeting and sent a same-day written recap; the client's response arrived outside the standard 48-hour window but confirmed no additional scope changes.

Project Close-Out

With all backlog items complete, remaining risk shifted to documentation organization and handoff quality. Mitigation: the final handoff portfolio was assembled and organized by section (governance, agile planning, security, technical, client communication) to reduce onboarding friction for any future team.

Agile Insights and Lessons Learned

- Completing access control and the quiz early in the sprint created capacity to finish the reporting dashboard and landing pages without schedule pressure.
- Confirming client authorization in writing before pilot testing kept the ethical data-handling boundary explicit and auditable.
- Closing the backlog against the Jira board, not a status list, gave the team and client a verifiable single source of truth at project close.
- Formally retiring the earlier Node.js/TypeScript/Express/Prisma plan in the Decision Log prevented stale documentation from surviving into the handoff package.
- Consistent asynchronous communication carried the project through a second missed live meeting without losing client alignment.

Transition and Handoff Strategy

With Sprint 3 complete, the team organized all project artifacts into a structured handoff portfolio spanning governance, agile planning and traceability, security and compliance, technical/working software, and client communication. This preserves the reasoning behind key decisions, keeps requirements traceable to acceptance criteria and controls, and gives Dr. Barker (or any future team) a complete, organized record of the implementation phase.

Client Feedback Requested

- Final review of the completed platform and reporting dashboard
- Any last scope or priority changes ahead of project close
- Feedback on the final handoff portfolio organization

Overall Project Status

Schedule Status	Complete
Scope Status	Complete
Governance Status	Complete
Documentation Status	Complete
Client Engagement Status	Active (Asynchronous Communication)
Backlog Status	All Sprint 3 Items (PB-02–PB-21) Confirmed Done

Next Steps

- Deliver the final handoff portfolio to Dr. Barker
- Complete the Week 10 comprehensive handoff report
- Maintain documentation for any future project phase
- Close out the project on schedule